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Biscayne Bay Coastal Wetlands

 Phase I of the project received Congressional authorization in the Water Resources Reform 

and Development Act (WRRDA) of 2014.  

 Phase I is the first step toward meeting the restoration goals by rehydrating coastal wetlands 

and reducing point source freshwater discharge.  

 The project will improve the ecology in the freshwater wetlands, tidal creeks, and near-shore 

habitat of the bay and Biscayne National Park.

16 May 17

Patterson



BUILDING STRONG

Team of Professionals Making Tomorrow Better3
As of:

POC:

Construction Completed by SFWMD

Contract 1 

Deering Estate

 C-100A Spur Canal Extension 

(intake canal), 580 linear feet (LF).

 S-700 Pump Station (100 cfs) 

 560 LF – 60-inch Concrete Pipe

 Culvert Crossing at Old Cutler 

Road (75 LF)

 Outflow Structure

 Wetland (2.5 acres)

Completed

2012

Contract 2

L-31E Flow-way 

Culverts

 Four (4) CMP culverts with flap 

gates and manatee barriers (50 LF 

long) 

Completed

2010

CONTRACT COMPONENTS       SCHEDULE
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CONTRACT COMPONENTS SCHEDULE

L-31E Flow-way Components by USACE

Contract 3

North of North 

Canal

 Two (2) CMP culverts with flap 

gates and manatee barriers (S-

712 A & B)

Construction

Complete 

July 2017

Contract 4 

Between C-102 

and C-103

 Pump Station, S-703 (50 cfs)

 Pump Station, S-705 (100 cfs)

 Culverts S-706 A, B, & C

 Pump Station, S-709 (40 cfs)

 Culvert S-709 at C-103 and L-31E 

Canal intersection

Award 

Construction 

Contract

December 2018

Contract 5 

North Canal 

Wetlands

 Pump Station, S-710 (40 cfs)

 Pump Stations, S-711 (40 cfs)

 Spreader Canal, SC-711E

 Seepage Collection Ditch, C-

711W

Begin 

Design

October 2018
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L-31E Flow-way

S-712A and S-712B Culvert Construction
Photos from 26 April 2017

S-712A Culvert headwall  prior to culvert pipe 

installation and the adjacent Biscayne National 

Park mangrove wetlands that will be hydrated as a 

result of this construction.

S-712A CMP Culvert painted with asphalt coating ready for 

installation.  The culverts will have flap gates and manatee 

barriers.
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Planned Construction - SFWMD

Contract 6

Cutler Wetlands

 Intake Canal, S-701

 Pump Station, S-701 (400 cfs)

 Cement Lined Channel, C-701

 Spreader  Channel, C-702

 Culvert crossing at 87th Avenue

 Culvert Crossing at 97th Avenue  

 Mosquito control ditch plugs 

Construction

2020 - 2022

CONTRACT COMPONENT             SCHEDULE 
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Questions
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